

Minutes February 24, 2020 Longmeadow Permanent Building Committee

Attendance: Marybeth Bergeron, Committee Chair
Committee Members- Tom Ewing, Jim Moulton
Colliers (Project Manager)- Adam Dalessio, Peter Greenberg

- Meeting called to order at 7:05 PM
- Minutes approved from last meeting February 10
- PCO's for Adult Center—
- PCO#010R- Revised rain leader. Improvement of design. \$13,411. Approved by unanimous vote
- PCO#018 PR #010 Patio Lighting. Suggested for safety reasons. Approved by unanimous vote
- PCO# 021 RFI 92 Door 127A Frost Walls Size Changes. Approved by unanimous vote. Recommended to Town Manager.
- PCO#026 PR#02 Miscellaneous duct changes. Credit for \$11,221. Approved by unanimous vote
- Adam Dalessio gave brief update on construction of both sites. Sent via email earlier today.
- Tom Ewing suggest we receive a credit for painting on welds of roof deck if not completed
- Clerk of the works. M. Bergeron mentioned that clerk of works is moving along ok after a rough start.
- Meeting adjourned at 6:50PM

Submitted by
Vincent J.McPartland
Vincent J.McPartland
February 24,2020